Mon 2/4/02 4:06 PM

Run 2b Silicon Schedule

D WBS | Task Name | Duration | Start | Finish |Predecessors | MandSttems | Funding Category | Work Pkg
1 11 Run 2b Silicon 2112w Mon 10/2/00 Wed 12/22/04
2 111 Sensors 159.4 w Mon 10/2/00 Tue 12/9/03
3 1111 Probing Equipment Setup 90.2w Mon 10/2/00 Mon 7/22/02
12 |11112 CINVESTAV Site 40w Mon 10/1/01 Mon 7/22/02
14 (111122 Setup hardware 20w Fri 2/1/02 Fri 6/21/02 13
15 (111123 Setup and debug software 15w Fri 3/1/02 Fri 6/14/02 14SS+4 w
16 |111124 Debug probing equipment 12w Fri 3/29/02 Fri 6/21/02 | 14FF,15SS+4 w
17 |111125 Sensor Probing Equipment Setup Complete ow Fri 6/21/02 Fri 6/21/02 | 16
19 [11113 Stony Brook Site 40w Mon 10/1/01 Mon 7/22/02
21 |111132 Setup hardware 20w Fri 2/1/02 Fri 6/21/02 | 20 1.1.1.7(0.5) MRI
22 111133 Setup and debug software 15w Fri 3/1/02 Fri 6/14/02  21SS+4 w
23 111134 Debug probing equipment 12w Fri 3/29/02 Fri 6/21/02 | 21FF,22SS+4 w
24 111135 Sensor Probing Equipment Setup Complete ow Fri 6/21/02 Fri 6/21/02 | 23
79 |1114 L2-L5 Sensors 111w Mon 9/17/01 Mon 12/8/03
80 11141 Preproduction 49w Mon 9/17/01 Tue 9/10/02
84 111414 Produce preproduction sensors 20w Fri 1/25/02 Fri 6/14/02 ' 83,82 11142 EQ
101 |1.1.2 Readout System 145w Tue 9/4/01 Mon 8/2/04
102 [1121 SVX4 Chips 67w Mon 12/3/01 Thu 4/10/03
105 11213 Test SVX4 prototype chips 12w Wed 3/27/02 Wed 6/19/02 | 103,104 11214 RD 4RIW
112 |1122 LO Hybrids 77w Mon 1/7/02 Thu 7/17/03
113 11221 Prototypes 30w Mon 1/7/02 Tue 8/6/02
115 |11.2212 Procure prototypes 12w Mon 3/18/02 Mon 6/10/02 114 .2(02),1.1.22.2.2 RD 4RIX
116 112213 Develop bare hybrid probing procedures 8w Mon 4/15/02 Mon 6/10/02 ' 114,115FF 4),1.1.2.2.2.5(0.4) EQ
117 |112214 Perform mechanical tests 4w Mon 5/13/02 Mon 6/10/02 | 116SS+4 w
134 11123 L1 Hybrids 76.4w Tue 9/4/01 Thu 3/20/03
135 |1.1231 Prototypes 394w Tue 9/4/01 Wed 6/19/02
138 |1.1.23.13 Develop hybrid testing procedures 8w Wed 4/24/02 Wed 6/19/02 ' 136,137FF,105S¢ 4),1.1.2.2.3.5(0.4) RD 4RIY
139 |11.2314 Perform mechanical tests 4w Wed 5/22/02 Wed 6/19/02 | 138SS+4 w
140 112315 Test prototypes 8w Wed 4/24/02 Wed 6/19/02 | 137,138SS,105S¢
141 (11232 Production 45w Wed 4/24/02 Thu 3/20/03
147 1112326 Design, procure, and qualify hybrid fixtures 8w Wed 4/24/02 Wed 6/19/02 | 140SS 1.1.2.2.3.4(0.6) RD 4RIY
179 |1125 LO Analog Flex Cables 56.6 W Wed 1/2/02 Tue 2/18/03
181 |1.1.25.2 Produce pre-production cables 12w Wed 3/27/02 Wed 6/19/02 ' 180 112312 RD 4ARKA
199 |1127 L1 Digital Jumper Cables 59.4 w Thu 11/29/01 Thu 2/13/03
202 [1.1.273 Test prototypes 4w Mon 5/13/02 Mon 6/10/02 201 ),1.1.2.3.2.5(0.33) EQ
209 |11.28 L2-L5 Digital Jumper Cables 614w Mon 1/7/02 Thu 3/27/03
211 111282 Prepare prototypes 16w Mon 2/18/02 Mon 6/10/02 ' 210 1.1.2.3.2.2(0.34) RD 4RKD
249 (1.1.2.12 Twisted-Pair Cables 125w Mon 2/4/02 Mon 8/2/04
252 1112123 Test prototypes 4w Tue 5/28/02 Mon 6/24/02 | 251 3.4,1.1.2.3.3.5(0.3) EQ
270 11214 SASEQ Test Stands 59.2w Mon 11/19/01 Tue 2/4/03
275 |1.1.2.14.2 Purple Card 46.4 w Mon 2/4/02 Thu 1/9/03
278 [1.1.2.14.23 Test prototype 6w Mon 4/29/02 Mon 6/10/02 277 1125411255 RD 4RKJ
313 |1.1.3 Mechanical Design and Fabrication 149.8 w Mon 8/6/01 Fri 8/6/04
320 [1.1.32 South silicon barrel assembly 1378w Mon 8/6/01 Wed 5/12/04
321 (11321 LO-L1 barrel assembly 127w Mon 8/6/01 Thu 2/26/04
352 1113213 L1 Barrel 109.8 w Mon 8/6/01 Thu 10/16/03
360 [1.1.32.132 L1 structures 109w Mon 8/6/01 Fri 10/10/03
367 11321327 Procure prototype fabrication fixtures 12w Mon 4/1/02 Mon 6/24/02 | 364,366 1.1.3.2.3(0.1) EQ
385 |1.1.3.25 L2-L5 barrel assembly 109.2 w Mon 10/1/01 Tue 12/9/03
386 |1.1.3.251 L2-L5 readout module fixtures 554w Mon 1/7/02 Thu 2/13/03
388 |1.132512 Procure initial layer 2-5 readout module fixtures 12w Mon 4/1/02 Mon 6/24/02 | 387 7),1.1.3.4.15(0.17) RD 4RKL
393 |1.1.3252 Staves 106.4 w Mon 10/1/01 Mon 11/17/03
395 1132522 Stave cores 786w Thu 11/1/01 Wed 6/4/03
3% 11325221 Design & prototyping of stave cores 32w Thu 11/1/01 Wed 6/26/02
405 113252219 QC prototype stave cores 2w Thu 5/30/02 Wed 6/12/02 ' 404
406 |1.1.3.2522.1.10 Conduct cooling tests 2w Thu 6/13/02 Wed 6/26/02 | 405
435 (1132524 Stave shells 702w Mon 10/1/01 Tue 3/4/03
440 11325245 Fabricate prototype stave shells 4w Fri 5/24/02 Fri 6/21/02 | 439
445 11.1.32526 Design shell attachment fixtures 6w Mon 4/29/02 Tue 6/11/02  446SF
535 |1.1.38 Cylinders 110w Thu 11/29/01 Thu 2/19/04
536 |1.1.38.1 South support cylinder assembly 62w Mon 2/4/02 Tue 4/29/03
541 113815 Fabricate prototype south support cylinder assembly 6w Mon 4/29/02 Mon 6/10/02 | 537,538,539,540
553 11.1.3.82 South extension cylinder 722w Thu 11/29/01 Wed 5/14/03
560 |1.1.382.7 Fabricate reproducible ball connections 2w Tue 5/28/02 Mon 6/10/02 | 559 1.1.3.4.12(0.25) EQ
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561 |1.1.3.8.2.8 Install z = 600 ball mount 1w Tue 6/11/02 Mon 6/17/02 | 560
586 |1.1.3.11 Coolant distribution system 54w Mon 2/4/02 Tue 3/4/03
587 |1.1.3.11.1 Design and fabricate additional system to provide -20 C coolant 20w Mon 2/4/02 Mon 6/24/02 1138 EQ
597 |114 Detector Production and Testing 130w Mon 10/29/01 Thu 6/10/04
769 |1.14.16 Construct database 14 w Fri 3/1/02 Fri 6/7/02 767
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Resource Names

PHYSU,ETO[120%)
PHYSU,ETO[20%)]
PHYSU,ETO

PHYSU,ETO
PHYSU,ETO[20%]
PHYSU,ETO

PHYSF,EEF[200%)],PHYSU

EEF[10%)
PHYSU[50%],ETO[50%]
MTF[50%], MEU[20%]

PHYSU[50%],PHYSF[50%],ETF[50%]
MTF[50%], MEF[20%]
PHYSU[50%],PHYSF[50%], ETF[50%)], SASEQTestStandF, SASEQTestStar

PHYSU[20%], MEU[50%] DESF[75%]

ETU[50%],PHYSU[50%]
PHYSU[10%]

PHYSU[25%],ETU[50%],PHY SF[25%]

EEF[50%],PHYSF[20%]

PHYSU[5%],MEU[10%)

MEF[25%)], DESF[15%)]

CMMT[50%], MTF[50%], MEF[50%], CMMS[50%]
MEF[50%],MTF[50%]

PHYSF,MEF,MTF,DESF[10%]
PHYSF[33%], MEF[33%], DESF[50%]

PHYSF,MEF,MTF,CMMT[25%], CMMM[25%], CMMP[25%)

PHYSF[50%], MEF[50%], MTF[50%], CMMT[25%], CMMM[25%)], DESF[20°
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Resource Names
PHYSF,MEF,MTF,CMMT[25%], CMMM[25%], DESF[20%]

PHYSF[50%)], MEF[50%],MTF,DESF

PHYSU,COMPF
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